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WAKEFIELD PERMANENT BUILDING COMMITTEE 

WAKEFIELD HIGH SCHOOL BUILDING COMMITTEE 

WAKEFIELD MEMORIAL HIGH SCHOOL 

MEETING NOTES #13 

 

Date: Thursday January 27, 2022 

Location: Virtual “Zoom” Meeting  

Time: 7:00pm 

Prepared BY: Shane Nolan – LeftField PM 
 

Name  Present 

Joseph Conway Director of Public Works      (Non-Voting)  

Julie Smith Galvin Town Council      (Non-Voting)  

Stephen P. Maio Town Administrator      (Non-Voting)  

Thomas Markham School Committee Member     (Non-Voting)  

Kevin Piscadlo School Committee Member     (Non-Voting)  

Doug Lyons Superintendent of Schools     (Non-Voting)  

Tim O’Brien Facilities Director      (Non-Voting)  

Joseph B.  Bertrand Permanent Building Committee, Chair    (Voting)  

Timothy Demers  Permanent Building Committee     (Voting)  

Charles L. Tarbell Permanent Building Committee, Secretary   (Voting)  

Jason Cohen Permanent Building Committee     (Voting)  

Janine R. Fabiano Permanent Building Committee     (Voting)  

John McDonald Permanent Building Committee     (Voting)  

Tom Galvin Permanent Building Committee     (Voting)  

Marc Moccio Permanent Building Committee     (Voting)  

Philip Renzi Permanent Building Committee     (Voting)  

Nasos Phillips Permanent Building Committee     (Non-Voting)  

Wayne Hardacker Permanent Building Committee     (Non-Voting)  

Amy McLeod Wakefield Memorial High School Principal    (Non-Voting)  

Joseph Mullaney Wakefield Memorial High School Asst. Principal   (Non-Voting)  

James Sullivan Finance Committee     (Non-Voting)  

Ian McKinnon Community Member      (Non-Voting)  

Jeffrey Cohen Community Member      (Non-Voting)  

Elizabeth Martin Community Member      (Non-Voting)  

Ray Thompson Community Member      (Non-Voting)  

Eric Lambiaso Community Member      (Non-Voting)  

Thomas Stapleton Community Member      (Non-Voting)  

Robert Arcari Community Member      (Non-Voting)  

Dylan Forester Community Member      (Non-Voting)  

Christopher Sallade Community Member      (Non-Voting)  

Sandra Clarey Community Member      (Non-Voting)  

Eric Hubert Community Member      (Non-Voting)  

Christine Bufagna Community Member      (Non-Voting)  

Jonathan Chines Community Member      (Non-Voting)  

Kim Hartman Community Member      (Non-Voting)  

Greg Liakos Community Member      (Non-Voting)  

William Karvouniaris Community Member      (Non-Voting)  
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Name  Present 

Lynn Stapleton Leftfield Project Management  

Shane Nolan Leftfield Project Management  

Helen Fantini SMMA  

Matt Rice SMMA  

Brian Black SMMA  

 

1. Meeting called to order at approximately 7:30PM  

2. Public Participation 

Perry Pappas HS Cross Country coach asked that the Building Committee consider the track and field team 

when designing the new High School. The program currently has approx. 100-120 athletes and the existing 

field house gets cramped and requires some athletes to go outside to practice. This is a challenge in the cold 

weather as its difficult to remove snow from the rubber track without damaging it. Also, the existing lanes 

are inadequate, do not allow athletes to run at full pace and cause injury. 

Chip Tarbell asked where the team competes now? Mr. Pappas said they compete at BU and Reggie Lewis 

Center in Boston. CT asked how many local facilities have an indoor track? Mr. Pappas responded Lexington, 

Woburn and Reading.    

 

Robyn Greenberg referenced a letter she sent to the Permanent Building Committee, Project website, 

School Committee, Town Council, Town administrator and the Sustainability Committee. Ms. Greenberg is 

requesting that further consideration be given to PDP Options in the 4 series – Walsh Field. Ms. Greenberg 

feels that these options provide the best solar orientation for the building and noted some of the benefits of 

having a building take advantage of solar orientation. Chip Tarbell asked if Ms. Greenberg attended the 

01/13/22 meeting when the various options were analyzed and options shortlisted. CT noted some of the 

challenges with Walsh Field. Joe Bertrand asked that email be forwarded to the entire SBC for consideration.      

 

3. Administrative Actions 

A. Meeting Minutes 

The meeting minutes of the 12/16/21 Permanent Building Committee/School Building Committee: 

Wakefield Memorial High School were presented for review.   

Chip Tarbell made a motion to approve the Wakefield Memorial High School Meeting Minutes as 

presented. Seconded by Jason Cohen. Motion was approved unanimously.   

The meeting minutes of the 01/13/22 Permanent Building Committee/School Building Committee: 

Wakefield Memorial High School were presented for review.   

Chip Tarbell made a motion to approve the Wakefield Memorial High School Meeting Minutes as 

presented. Seconded by Jason Cohen. Motion was approved unanimously.   

 

B. Invoices 

Two (2) invoices in the total amount of $153,399.95 were presented for review and approval.  

1) Leftfield LLC Invoice #8 dated 12/31/21 in the amount of $22,000.00   

Chip Tarbell made a motion to approve the Leftfield as presented. Seconded by Jason Cohen. On a 

roll call vote the motion was approved unanimously.   

2) SMMA Invoice #56308 dated 01/25/22 in the amount of $131,399.95   
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Chip Tarbell made a motion to approve the SMMA invoice for basic service and environmental and 

site as presented. Seconded by Jason Cohen. On a roll call vote the motion was approved 

unanimously.   

 

4. Preliminary Design Program     

Shane Nolan presented an outline of the table of contents of the Preliminary Design Program (PDP). SN 

noted that the sections had been distributed in sections to the Building Committee. Chip Tarbell asked if the 

Building Committee has received the final submission as a single document. SN advised no, not as single 

document. CT noted that without having seen a full document it is difficult to approve for submission. Joe 

Bertrand asked when the final document would be available. Helen Fantini advised that SMMA are currently 

assembling all the sections and a single document would be available late Friday or Monday. HF noted that 

there are no anticipated content changes for what was distrusted but that it takes time to put together all 

the individual sections. CT noted he would like to see the fully assembled final document before taking a 

vote. Jason Cohen agreed. John McDonald noted some info was noted draft. Joe Bertrand asked about the 

schedule submission date and what happens if we miss the February 3rd date. SN confirmed he did not 

anticipate an issue if it were pushed a day or two. Joe Bertrand noted that a Building Committee meeting 

had been schedule for Monday and Tuesday next week in case the review and vote were continued. It was 

agreed that the Building Committee would reconvene on Tuesday at 7:00pm after the full document is 

distributed for review.  

Chip Tarbell asked about Ms. Greenberg’s comment during Public Participation and whether the Building 

Committee wished to reconsider adding an Option from the 4 series (Walsh Field) to the shortlist of 

preferred options for further evaluation in Preferred Schematic Design (PSR). Jason Cohen asked if 

eliminating a 4 series option now would preclude the Building Committee from adding it back in a later date. 

Helen Fantini responded that it would be very difficult to add back in later. Chip Tarbell noted some of the 

challenges with the Walsh Field site and the reasons the Building Committee chose to eliminate it. Jonathan 

Chines noted he felt the Option 3 Series (Beasley Oval) was a better location for a new school. However, 

having reduced the original 11 options to three he did not see any harm in adding a 4 series option to study 

during PSR. Joe Bertrand noted the Building Committee had spent considerable time evaluated the option 

ad that additional options should not be added back in. Wayne Hardacker asked about the weighting of the 

criteria, noting that some of the challenges appeared to outweigh the benefits for the solar orientation of 

the building. Tim Demers asked about the schedule and cost implications of adding another option in. SN 

and HF noted should not be any schedule impact. If Walsh Field were added back in that might impact the 

amount of investigation as it would be spread out resources allocated to analyze the other sites. John 

McDonald noted there are other alternatives to provide optimal solar orientation on the design options 

being considered for further development. JMc was in favor of keeping the 3 options and not expending to 

4. Janine Fabiano agreed. Brian Black noted that the solar orientation is most advantageous on the Walsh 

Field option however when designing the lay out on the other options solar orientation would be 

considered. Phil Renzi noted he would like to keep the 3 options chosen at the previous meeting.   

Shane Nolan presented a draft of the Local Actions and Approvals letter that must accompany the PDP when 

submitted. SN will edit this to include an additional Building Committee meeting.      

 

5. Project Budget 

Shane Nolan presented the project budget. SN noted the overall budget has not changed since it last 

presented. The “Actual Spent to Date” has been updated to reflect the paid invoices that were approved at 

the last meeting.    



  

Page 4 of 4 

 

6. Project Schedule 

Shane Nolan provided an overview of the Feasibility Study/Schematic Design Schedule. No change has been 

made to the schedule. SN noted the PSR and Schematic Design are “hard” dates that must be met in order 

to attend the associated MSBA Board meetings.  

Chip Tarbell asked about when the Building Committee will start to see the spaces in the floor plans. HF 

noted that SMMA are currently working in large blocks and that more detail will be forthcoming during PSR. 

CT asked about the Education Plan. HF acknowledged the work Doug Lyons and Amy McLeod and their staff 

had done to complete this document. HF confirmed the ed plan informs the space summary and there may 

be some changes based on MSBA’s review. Joe Bertrand asked when the space summary would be finalized? 

HF confirmed it would evolve through PSR and be finalized at schematic design. SN noted that this would be 

a collaborative process with MSBA based on the schools needs and the MSBA guidelines.  Liz Martin asked if 

the space summary is an MSBA template. HF responded that yes, this is a standard MSBA document. SN 

noted MSBA guidelines are based on the school’s design enrollment – 1,000 in the case of Wakefield.       

Wayne Hardacker asked that geothermal be given some consideration.  

 

7. Upcoming Meetings 

Shane Nolan presented a list of upcoming meetings including PBC/SBC meetings and Public Forums through 

the PSR phase.  

 

8. Consultant Change Request    

Shane Nolan presented a request to change Leftfield’s Cost Estimating consultant. SMMA and LeftField had 

both proposed the same firm, PM&C. LeftField is now asking to change to AM Fogarty. AMF have 

considerable cost estimating experience in MA have has worked on a number of projects with LeftField.  

Chip Tarbell made a motion to approve Leftfield’s request to change Cost Estimators from PM&C to AM 

Fogarty. Seconded by Jason Cohen. On a roll call vote the motion was approved unanimously.   

 

9. Next Permanent Building Committee/School Building Committee meeting: February 01 2021 

 

Attachments:  

• LeftField Presentation 01/27/22 


